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1.0 INTRODUCTION

This forty-fifth Monthly Progress Report is submitted in accordance with the Falcon Refinery
Site Administrative Orders on Consent for Removal Action and Remedial Investigation /
Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National
Oil Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both
of the orders.

The next monthly progress report, covering April, 2008 will be submitted on or before May 10,
2008.

2.0 COMPLETED ACTIVITIES
2.1 Removal Action Activities

During the month of March 60,913 gallons of waste was removed from Tank 24. To date a total
of approximately 7,081,031 gallons of hazardous waste have been removed from all of the above
ground tanks and disposed via deep well injection at Texas Molecular. Tank 24 is nearly empty
and when the tank is empty only oily waste and highly caustic waste will be left in the tanks and
these wastes cannot be disposed of at the Texas Molecular facility,

Prior to the beginning of liquid waste disposal in October 2004, the volume of waste in the above
ground storage tanks was measured at 6,844,094 gallons. Apparently due to holes in the tops of
the tanks the volume of waste has increased due to rainfall, since more waste has been disposed
of than was originally measured.

Clean Harbors continues to evaluating the best means of disposal for the oily and caustic waste
that remains in several of the tanks

Original waste manifests are available at the Kleinfelder office in Austin. A compilation of
hazardous liquid waste disposal is included as Table 1.

2.2  Remedial Investigation / Feasibility Study (RI/FS)

The analytical data from Phase I of the Field Sampling Plan are being reviewed and maps are
being constructed showing the distribution of constituents.

Results of the on-site and off-site sampling will be discussed with the EPA and trustees during a
planned meeting on April 14, 2008.

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD

None this reporting period.
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4.0

COMMUNITY RELATIONS

The EPA has developed a web site to display information about the Removal Action and RI/FS
activities. Information can be found by going to www.epaosc.net and selecting web sites, then
Region 6 and then the Falcon Refinery Site.

5.0

CHANGES IN PERSONNEL DURING THE REPORTING PERIOD

None this reporting period.

6.0

7.0

LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS
6.1 Removal Action Work projected for the next two months includes:

Continuing the removal and disposal of liquids from the storage tanks at the anticipated
rate of approximately 50,000 gallons a month;

Finding a CERCLA approved disposal or reclamation facility that will accept wastes that
are not permitted at the Texas Molecular disposal well; and

Continued site maintenance

6.2  RI/FS Work projected for the next two months includes:

Continued implementation of the RI/FS Work Plan, Field Sampling Plan and Quality
Assurance Project Plan.

Analyzing the Phase I RI/FS sampling data in accordance with the approved Field
Sampling Plan.

Presenting the results of the data analysis from the Phase I sampling to the EPA and state
and federal trustees.

LABORATORY / MONITORING DATA

Results of the Phase I RI/FS sampling were provided to the EPA during March 2008.
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TABLES
Table 1
Hazardous Liquid Waste Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr.
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9, UN3082, I1I (D007, D008, D018)
Month Volume (gal)
October-04 53,832
November-04 734,763
December-04 879,158
January-05 783,881
February-05 551,444
March-05 565,489
April-05 445,107
May-05 471,311
December-05 42,550
January-06 58,740
February-06 59,140
March-06 0
April-06 29,371
May-06 59,018
June-06 97,151
July-06 118,743
August-06 148,509
September-06 109,908
October-06 86,665
November-06 140,498
December-06 85,813
January-07 118,541
February-07 107,985
March-07 152,493
April-07 121,588
May-07 150,368
June-07 87,900
July-07 143,485
August-07 94,727
September-07 0
October-07 50,298
November-07 151,227
December-07 112,285
January-08 119,353
February-08 88,777
March-08 60,913
7,081,031
Total

Kleinfelder



Monthly Progress Report #45— March 2008

Falcon Refinery
Date: April 10, 2008
Section: Monthly Progress Report #45

Page: 5
Table 2
Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
4614 Agnes St
Commercial Metal Company  Corpus Christi, TX 361-884-4071 None David
RECYCLED METAL
Month Volume (Ibs)
October-04 0
November-04 16,820
December-04 19,640
January-05 31,380
February-05 0
Total 67,840
FIRE EXTINGUISHERS
Month Quantity
December-04 10
Total 10
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.
The powder was disposed of properly and the metal went to salvage.
Table 3
Contaminated Soil and Oily Debris Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307
U.S. Ecology Texas L.P. Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month Volume (cy)
October-04 0
November-04 0
December-04 40
January-05 0
February-05 0
Total 40

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)

Month Volume (cy)
February-05 15
Total 15
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Table 4
Oil and Filter Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez
RECYLCED OIL AND FILTERS
Month Volume (gal)
January-05 403
February-05 0
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 16,651
February-05 0
Total 16,651
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